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Land and Water British Columbia Inc. wishes to thank all those who
commented on the draft Guide, including proponents for
waterpower projects.

The notion of this document began almost fifteen years ago
with the first request by BC Hydro to independent power producers
for proposals to construct waterpower projects. While the details of a
review of a project may change with time, the fundamentals remain
the same. The challenge is always to be clear and comprehensive at
once. The persistence of Richard Penner and Michelle Porter of Land
and Water British Columbia Inc. in the preparation of the Guide and
Donna Moreau of DoMo Communications for designing the
document is appreciated.
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Land and Water British Columbia Inc. is the government agency
responsible for allocating Crown land and water for the benefit of
British Columbians.

The environmentally-sound development of Crown land and
water resources presents a significant opportunity for the Province to
stimulate and diversify the economies of B.C.’s rural and coastal
communities. In order to do that, LWBC focuses on sectors that have
the most potential to achieve these goals, and waterpower projects
have such potential. 

A waterpower project requires a water licence under the Water
Act, and tenure under the Land Act for any component of the project
situated on Crown land. As part of LWBC’s commitment to
accelerate economic development in key sectors, the corporation is
committed to reducing the regulatory burden and providing clients
with a more streamlined process. Applications for a waterpower
project will be processed through "one window" with the water
licence and Crown land tenure applications adjudicated concurrently.

This guide is a framework for the information a proponent will
need to provide in order to facilitate an application. A key part of any
application for a waterpower project will be to assess its impacts.
Projects that have wide-ranging impacts will require the involvement
of many agencies in the process. LWBC will ask for input during the
review of the project to ensure decisions are balanced. Agencies
consulted could be communities and the general public; non-
government organizations; and people already holding rights under
the Water Act and Land Act that may be affected by the project.
Aboriginal rights and title will be assessed in accordance with the
Provincial Policy for Consultation with First Nations (2002). Simpler
projects may require only that the proponent work under the
direction of LWBC to address general concerns about the project. 

LWBC’s commitment is to produce balanced decisions on
applications through a transparent and fair process and reach that
decision in a timely manner. 
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The process for bringing a waterpower project into production
consists of ten steps. STEPs 1 to 7 set out the requirements for the
submission, review and adjudication of an application. The
requirements for the construction, start of operation and monitoring
of the project are described in STEPs 8, 9 and 10.

This Guide is applicable to run-of-the-river projects as well as
storage-supported projects. If the electricity from the project will be
used in the commercial and general categories, the projects will be
reviewed according to this Guide. Projects for the generation of
electricity in the residential category are not captured.

OVERVIEW OF STEPS 1 – 10

STEP 1 – Submission of Application
A checklist for the information to be provided by the proponent is in
Appendix A. The information should include the following:

▲ completed application forms for Crown land tenures and a
water licence;

▲ maps and plans of the project;
▲ title certificates and legal plans;
▲ preliminary project definition;
▲ certificate of incorporation; and
▲ application fees.

STEP 2 – Review of Application by LWBC
This step is internal to LWBC, which will review the application for
completeness. The proponent will be notified by LWBC if the
application is complete, and the schedule for constructing the project
will be discussed with the proponent. The schedule for completing
the project will be discussed with the proponent.

Incomplete applications will be returned to the proponent with
an explanation of the deficiencies.

STEP 3 – Preparation of Development Plan
The proponent is responsible for completing the Waterpower Project
Development Plan, comprising the Project Definition and Impact
Assessment. A template for the preparation of a Development Plan is
in Appendix D. 

STEP 4 – Review of Development Plan by LWBC
At this step LWBC will review the Development Plan for
completeness. This will ensure that the best information will be made
available for review under STEP 5.

If the information is incomplete, LWBC will discuss the
deficiencies with the proponent for correction.
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Definitions for residential, commercial
and general categories are in section 15
of the Water Regulation.



STEP 5 – Project Review
LWBC will ask local, provincial and federal government agencies, as
well as non-government organizations and the general public for
input on the project as appropriate. Persons whose water rights or
land tenures may be affected by the project will be notified.

Aboriginal rights and title will be assessed in accordance with
the Provincial Policy for Consultation with First Nations (2002), and
reasonable opportunities will be identified to accommodate
aboriginal interests, mitigate infringement or negotiate a resolution.

STEP 6 – Preparation of Summary Report
The proponent will prepare the Summary Report, which condenses
the Development Plan and states the conclusions on the assessment
of the impacts made in STEP 5.

STEP 7 – Decision on Application
LWBC will review all information related to the waterpower project,
and make a decision to grant or refuse the application under the
Water Act and Land Act.

If the application is granted, the proponent will be offered
tenure to the Crown land and provided a draft water licence. When
the proponent accepts the offer, the land tenure and water licence will
be signed and issued by LWBC.

STEP 8 – Construction of Project
The water licence will include conditions that require the licensee to
submit criteria for the design of the project and plans for its
construction. The licensee may be required to retain an independent
engineer and an environmental monitor who will provide
information and reports to LWBC. The information and reports will
be used by LWBC to ensure that the construction is acceptable.

STEP 9 – Operation of Project
The parameters and procedures for the operation of the project will
be in a report prepared by the licensee and submitted to LWBC,
which will review and issue directions for the commencement of the
operation of the project.

STEP 10 – Monitoring of Project
The proponent will be required to submit information on the
quantity of electricity generated by the project and other information
on the compliance with the water licence and land tenures.

Sometimes the proponent may be required to implement a
monitoring program to confirm that a particular impact has been
satisfactorily addressed.
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The proponent’s investigation of a waterpower project should
consider the requirements of all legislation in the context of the
diversion of water and use of Crown land. Some of these
requirements are discussed below.

▲ A waterpower project that has a capacity greater than the
threshold set for energy projects under the Reviewable
Projects Regulation, or those otherwise designated by the
Minister, is reviewable under the Environmental Assessment
Act (EAA). If a project is approved under the EAA, any
licencing under the Water Act and Land Act is provided by
LWBC.

▲ The Water Protection Act and the Fish Protection Act include
provisions that may affect some projects.

▲ Reserves established under the Water Act and Land Act may
affect the development of a waterpower project on certain
streams and tracts of Crown land. Information on such
reserves is available from LWBC.

▲ The stream for a waterpower project may be classified as a
“community watershed” under the Forest Practices Code of
British Columbia Act and this may impose conditions on the
construction of the project.

▲ Ministry of Sustainable Resource Management should be
contacted regarding land and resource plans for the area
encompassing the stream on which the waterpower project is
situated.

▲ Local government may require that the land required for the
waterpower project be rezoned before the project can be
constructed. When the review of an application is initiated,
if rezoning is required, LWBC and local government should
discuss the appropriate point in the LWBC process at which
the applicant should formally initiate the rezoning process.

▲ The federal Fisheries Act and the Navigable Water Protection
Act may require decisions that will initiate a review of the
project under the Canadian Environmental Assessment Act.
Such a review will be coordinated as much as possible with
the review described in this Guide.
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Further information is available from the
Environmental Assessment Office, or
their internet site as follows:
http://www.eao.gov.bc.ca/

Information on community watersheds is
available from the Ministry of Sustainable
Resource Management or their internet
site as follows:
http://srmwww.gov.bc.ca/wat/cws/cwsho
me.htm
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SUBMISSION OF APPLICATION
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STEP 1

Combining STEPS 1 & 3
The minimum requirement for the
submission of an application does not
include an assessment of the impacts of
the project. The studies that provide the
information to assess the impacts are
expensive and may take more than a
year to complete. The assessment is
usually completed as part of the
preparation of the Development Plan
under STEP 3, which gives the proponent
the security of an application filed with
LWBC while gathering additional
information on the project.

For projects that do not have
extensive impacts, the proponent may
choose to complete the Development
Plan and submit it in place of the
Preliminary Project Definition. In this
case, the submission will move to STEP 4
only if it first satisfies STEP 2.

The Application Package is also available
on the following internet site:
http://www.lwbc.bc.ca/water/app_package/

The submission of an application for a waterpower project is the
proponent’s opportunity to officially provide LWBC with information
required under the Water Act and Land Act. Most applications will
require the proponent to work with qualified professionals to ensure
that the information in the submission is complete and to the
satisfaction of LWBC.

INFORMATION REQUIREMENTS

An application for a waterpower project must include the following
information:

▲ completed application forms for Crown land tenures and a
water licence;

▲ maps and plans of the project;
▲ title certificates and legal plans;
▲ preliminary project definition;
▲ certificate of incorporation; and
▲ application fees.

Application Forms
An Application Package that includes forms and directions for
completing an application for a water licence and Crown land tenure
is available from any LWBC office. The locations of these offices are
listed in Appendix C.

The Application Package should be used to complement this
Guide, however the directions in this Guide prevail over the
instructions in the package. Some differences between the package
and this Guide are worth noting and are as follows:

▲ The checklist in Appendix A of this Guide must be used in
addition to the checklist in the package.

▲ The Drawing Standards in the package are also applicable to
submissions for waterpower projects except as amended in
this Guide.

▲ The package requires the preparation of a "Water
Development Plan", which requirement is separated in this
Guide into two parts:

• The first part is the Preliminary Project Definition,
which is discussed further along in STEP 1.

• The second part is the preparation of the Waterpower
Project Development Plan, which is discussed in
STEP 3. A template for the Development Plan is in
Appendix D.



The forms from the Application Package to be included with the
submission are as follows:

▲ Application form for Crown Land and Water Licence.
▲ Appendix A – Application for Crown Land – Land Act.
▲ Appendix B – Application for Water Licence – Water Act.
▲ Economic Benefits Questionnaire for Development of

Crown Land and Water.
▲ Schedule 2 – Dam & Reservoir Information. 
▲ Schedule 3 – Power Information.

Maps and Plans of the Project
Maps and plans are a highly effective tool for presenting information
on certain aspects of a project. Standards to ensure the best use of this
tool are included in the Application Package discussed above. These
standards are included in Appendix B, and are applicable to a
waterpower project. The maps and plans to be submitted are discussed
below.

General Location Map
The general location of the project should be shown on a map at a
scale of 1:250000 to 1:50000. This map indicates the location of the
project in British Columbia, nearby towns and communities, and
public transportation routes that lead to the vicinity of the project.
The location of the project should be indicated by a pointer.

Topographic Map
The topographic map shows the physical features of the area in which
the project is to be constructed. The scale of the map should be
between 1:50000 to 1:20000. Preferred size of the map is 11x17 or
smaller, and more than one sheet may be used. However, the size and
number of the sheets should be adjusted to best show the required
information, which is as follows:

▲ all streams and tributaries that will be affected by the
project;

▲ all points of diversion including intakes and dams;
▲ the boundaries of the watershed above all points of

diversion;
▲ the sites of all dams for the storage of water;
▲ the components of the project including the following:

• water conveyance structures such as canals, tunnels,
pipelines, and penstock;

• powerhouse and switchyard;
• transmission line from the switchyard to point on the

provincial power grid, connection with a utilities
distribution system, or place of use;
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Forms and schedules required

Schedule 2  should be completed if a
licence for storage purpose is required.



• All existing roads and trails in the vicinity of the
project and access roads to be constructed.

• Sites related to the construction and operation of the
project, which may include offices, housing for
workers, vehicle parking, lay down areas, and gravel
removal areas.

The information on the topographic map may be shown
schematically with a legend to distinguish elements. The direction to
North should be shown. A title block should indicate who prepared
the map and the source of the information.

Plans of the Works
The plans of the works should be at a scale between 1:20000 and
1:5000. The preferred size for these plans is 11x17 and more than one
sheet may be used.

All the components of the project shown on the topographic
map are to be shown in greater detail on the plans of the works. The
detail should reflect the investigation completed by the proponent in
conjunction with qualified professionals. The plans of the works
should include the following:

▲ The general arrangement of the intake, and water
conveyance structures such as tunnels, pipelines and
penstock.

▲ Typical cross section and profile of the dams proposed for the
storage of water, the type of spillway, and the materials to be
used in the construction of the dam.

▲ The total and active volumes of the storage reservoirs.
▲ The areas above the natural boundaries of the stream to be

flooded by any of the structures.
▲ The configuration of the powerhouse, the tailrace channel

and the switchyard.
▲ The areas required for staging construction and excavation of

materials to be used in the construction of the works.
▲ The areas required for the temporary and permanent

buildings related to the construction and operation of the
works, including sites for communication equipment.

▲ The active and inactive roads and trails in the vicinity of the
project, access roads to be constructed, and parts of active
and inactive roads to be improved.

▲ The route and size of the transmission line, and the manner
of construction, e.g. buried, wooden pole.

▲ The boundaries of all parcels of private and Crown land in
the vicinity of all the works.
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The Crown land application area containing the project
improvements should be indicated with a polygon-shape outlined in
red with dimensions (metres) and area (hectares).The boundary of the
polygon-shaped application area should be:

▲ generous enough to accommodate changes required in the
transition from the conceptual arrangement of the works to
their final design; but

▲ specific enough to include only the lands reasonably required
for the project.

Title Certificates and Legal Plans
All parcels of land on which the project will be built must be
identified with the following documents, which are to be included
with the submission of the application.

▲ The State of Title Certificates from the Land Title Office.
▲ The survey plans and charges described in the titles.

A legal description of all adjacent lands that will be affected by
the project is to be provided.

Preliminary Project Definition
The preliminary project definition is a concise description of the
scope of the project and should include the following:

▲ executive summary;
▲ proponent identification;
▲ project description;
▲ capacity of project;
▲ linkages with other projects;
▲ market for electricity from project; and
▲ schedule for completion of project.

Executive Summary – The summary should be one page or less.

Proponent Identification – This section should expand the
information on the first page of the application form. The company
name and incorporation number are to be provided along with a
description of corporate structure in terms of the people who will be
involved in the review of the project. Consultants that have been
retained by the proponent to assist in the review should also be
identified. The person who is to be contacted for any additional
information and meetings must be identified.

Project Description – The description of all the characteristics and
location of each component of the project should complement the
maps and plans in the submission of the application. Directions for
accessing the site of each component are to be provided.  
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Identify a contact person



The physical features of all Crown land needed for each
component of the project should be described. Ground and air
photographs of the proposed sites are very helpful for understanding
the project.

The status of active and inactive roads to be used to access the
components of the project should be described. Indicate the extent of
any construction required to upgrade existing roads. Describe the new
roads to be constructed.

Trails in the vicinity of the project should be described.
Describe the route of the transmission line from the switchyard

to the provincial grid or place of use if the power is to be used by the
proponent or a person that is not a utility.

If the connection of the transmission line is to the provincial
grid, indicate if a substation will need to be constructed or upgraded.

Capacity of Project – Indicate the arrangement of turbines and
generators and the maximum power capacity of each unit. The
maximum quantity of water to be diverted by the units should be
described. An estimate of the maximum and average annual generation
of electricity, and monthly distribution of average annual generation
of electricity should be provided.

The extent of the investigation and quantity of data on which
the project is based should be described. For example, is the availability
of water based on long-term records on the stream, or a cursory
analysis of a few years of stream flow measurements on a nearby
stream? Projects with insufficient data will be more difficult to assess.

The data does not need to be included with the Preliminary
Project Definition; however, it will be required with the Development
Plan submitted in STEP 3.

Linkages with Other Projects – Describe any components that the
project has in common with other projects, e.g. access roads,
transmission lines, substation for connection to provincial grid, etc.
The other projects may be in operation, or proposed in an application
submitted to LWBC.

Market for Electricity from Project –  The proposed market for the
electricity should be described, e.g. for sale to BC Hydro, for use by
owner in the extraction or processing of natural resources, for export,
for distribution to end user, etc.

This information will help determine the category of power use
for fees and rentals and the interests of other agencies, such as the BC
Utilities Commission. The proponent should indicate whether an
energy purchase agreement is under negotiation, and the stage of
those negotiations.
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Investigation and data

To obtain BC Hydro contact numbers and
the green criteria see:
http://www.bchydro.com.

For answers to general BC Hydro IPP
(Waterpower) questions e-mail: 
green.ipp@bchydro.com



Schedule for Completion of Project – A schedule for the review and
construction of the project must be provided. This schedule is the
proponent’s estimate of the time required to complete STEP 3 to
STEP 8, inclusive. The estimate should include time for obtaining
other permits and approvals for the construction of the project.

Certificate of Incorporation
If the proponent is a company, a copy of the certificate of
incorporation must be submitted.

Application Fees
The fee for an application for a water licence and a Crown land tenure
must be paid at the time the application is submitted. Separate
cheques or money orders are required for a Crown land tenure and a
water licence. Cheques or money orders are to be made payable to
Land and Water British Columbia Inc.
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Application Package has fee schedules.



Information submitted by a proponent for a waterpower project will be
reviewed by LWBC in relation to the requirements set out in STEP 1.

If LWBC deems the application to be complete, the applicant
will be notified in writing and LWBC will discuss with the proponent
the schedule for completing the project. The proponent will be
provided with the name of the contact person in LWBC.

Notification by LWBC that an application is complete is not
an indication that the application will be either refused or granted in
STEP 7.

An incomplete application will be returned and the proponent
will be informed of the deficiencies to be corrected before re-
submitting the application.
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Complete application is required

Not a decision

Incomplete application will be returned



The purpose of the Development Plan prepared by the proponent is
to provide LWBC with the information that fully defines the project
and identifies the impacts from the construction and operation of the
project. This information forms the basis for the adjudication of the
applications under the Water Act and Land Act.

Appendix D indicates the type of information to be provided
in the Development Plan and a template for its preparation.

The Development Plan consists of two sections: the Project
Definition and the Impact Assessment.

Project Definition
The first section of the Development Plan provides the definition of
the project in terms of location and physical characteristics. The
general arrangement of the project should not be significantly
different than indicated in the Preliminary Project Definition
submitted in STEP 1. The capacity of the project and the quantity of
water to be diverted can be increased if supported by additional
information, e.g. a better analysis of the availability of water. Also, the
location of the works, e.g. the alignment of the penstock, can be
adjusted provided that the location remains within the area of Crown
land indicated in the application submitted under STEP 1.

A Project Definition that substantially changes the project as
described in the Preliminary Project Definition provided in the
application may require the proponent to return to STEP 1 –
Submission of Application and submit a new application.

Impact Assessment
The second section of the Development Plan is the Impact
Assessment. This section of the report should identify all impacts of
the construction and operation of the project.  

During the preparation of the second section, the proponent
may wish to contact other parties regarding the impacts of the project.
At this step of the process, the other parties may provide specific
information in their possession or provide general advice regarding
their interest.

LWBC recognizes that any information provided by other
parties during STEP 3 is to help the proponent prepare a complete
Development Plan. LWBC also recognizes that the information may
be provided without a full appreciation of the extent of the project.
Under STEP 5 the other parties will have an opportunity to provide
input that reflects their interest in the context of a fully defined
project. Other parties that may be interested in the project are
discussed on the following page.
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Combining STEPS 1 & 3
The studies that provide the information
to assess the impacts of the project are
expensive and may take more than a year
to complete. The preparation of the
Development Plan in a separate STEP
gives the proponent the security of an
application filed with LWBC while
gathering additional information on the
project. However, the proponent may
choose to combine this STEP with STEP 1.

Discussion with other parties

Information provided by other parties at
this STEP may be preliminary.



Agencies – Appendix F provides information about agencies that may
have a mandate that will affect the construction and operation of a
waterpower project. Some of these agencies may have standards or
guidelines that could assist the proponent in the preparation of the
Development Plan.

First Nations – The proponent may also wish to enter into discussion
with First Nations whose traditional territory encompasses the
project. The proponent should advise LWBC if meetings are arranged
with First Nations. Depending on the nature of the project, LWBC
may want to attend the initial meeting.

Interested Parties – Some projects may impinge on the use by others
of the stream and the land affected by the project. Such persons could
include licensees under the Water Act, riparian owners, private
landowners, and holders of tenure to Crown land. Various special
interest groups may also be a source of information regarding the
potential impacts of the project.

Public Consultation – The Development Plan should identify any
issue that requires public consultation and include a communication
plan for such a consultation.

For many projects public consultation may not be appropriate
at STEP 3. If matters are identified at this STEP that indicate public
consultation is appropriate, the proponent should prepare a
communication plan and discuss with LWBC before proceeding.

All discussions with other parties during the preparation of the
Development Plan should be documented by the proponent. The
documentation does not need to be submitted with the Development
Plan, but it should be retained by the proponent.

An impact that requires extensive data for evaluation should be
discussed with LWBC for direction before proceeding. LWBC may
be able to coordinate the development of terms of reference for the
data collection that satisfies the interested agency.

Alternatively, LWBC may agree to the submission of the
Development Plan with draft terms of reference for completing the
assessment of some impacts, where the proponent can show input
from others will expedite the review of the project. This may be
appropriate for projects with extensive impacts that overlap into the
jurisdiction of more than one agency, or the impacts are of public
interest.

The draft terms of reference prepared by the proponent will be
finalised with input from agencies in STEP 5 – Project Review, and
this is discussed further in this STEP.
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Discussions to be documented.

LWBC may attend initial meeting.



For projects that have extensive mitigation and compensation
measures, the proponent may want to review a draft Development
Plan with LWBC to ensure that it provides the information necessary
to address issues specific to the Water Act and the Land Act and the
information for assessing the impacts is complete.

When the proponent has reasonably defined the project and
has collected sufficient information to reasonably assess the impacts
from the construction and operation of the waterpower project, the
Development Plan may be submitted to LWBC.
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STEP 3

A complex Development Plan should be
discussed with LWBC before completing.



The Project Definition section has to have sufficient information to
determine the basic conditions for the water licence and land tenure
that may be issued for the project. The Impact Assessment section will
be reviewed to ensure that the information for assessing impacts is
reasonably complete.

This review is not a determination of the adequacy of the
mitigation and compensation proposals, nor is it a decision about the
granting of the applications under the Water Act and Land Act.

The review by LWBC at STEP 4 will ensure that the best
information will be made available to other parties for input under
STEP 5 – Review of Project. 

When LWBC is satisfied that the Development Plan is
complete, the proponent will be notified in writing of the next step.

If the information in the Development Plan is not satisfactory
to LWBC, the deficiencies will be discussed with the proponent for
correction.
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STEP 4 REVIEW OF DEVELOPMENT PLAN BY LWBC

The Development Plan will be reviewed
by LWBC for completeness.

Not a decision



The review of the project under STEP 5 gives agencies, interested
parties, the public and First Nations an opportunity to provide
LWBC with information to determine the following:

▲ the impacts of the project and the appropriate mitigation
and compensation measures to address the impacts;

▲ the potential effect of the project on the rights people may
have under the Water Act and Land Act; and

▲ the potential for infringement on aboriginal rights or title
over land and water resources.

PROCESS FOR REVIEW

The mechanisms for seeking input from agencies and the public on
impacts, determining the effect on rights and identifying the potential
infringement on First Nations are each different. Furthermore, the use of
any of these mechanisms may be different from one project to another.

Below is a discussion of various mechanisms available to
LWBC to complete the review of a project. While the review will
always begin with the distribution of information, the review may
continue with several mechanisms in parallel. For example, the
working committees may be resolving some issues, and at the same
time the proponent may work directly with an interested party to
resolve another. While this is taking place the proponent may also be
sponsoring an Open House. LWBC will use all appropriate
mechanisms to define the process best suited for a particular project,
and discussion of the various mechanisms follows.

Start of Review
The review of the project will always begin with the distribution of
the information completed to the satisfaction of LWBC under STEPs
2 and 4. The information will be distributed to agencies, First Nations
and interested parties who will be asked to comment. LWBC will
discuss the comments that are provided with the proponent and
determine how the review should proceed. LWBC will advise all
parties of the process to be followed.

General Meeting
Comments that indicate the impacts of the project are extensive may
require a general meeting of all interested parties. The parties that
received the Development Plan and any other interested parties that
are identified from the comments would be invited to attend. LWBC
would host the meeting. The proponent would be asked to present the
project at the meeting and answer questions. One general meeting should
be sufficient for most projects. However, additional general meetings
will be held if warranted by the extent and complexity of the impacts.
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STEP 5 REVIEW OF PROJECT

LWBC receives input from agencies,
interested parties, the public and First
Nations.

Several review mechanisms may be used
in parallel.

Distribution of information and request
for comments.

LWBC determines how to proceed.

LWBC hosts meeting.



Working Committees
The general meeting may be followed by LWBC establishing small
committees that would each work through a specific issue to assess the
impact and propose an appropriate mitigation and compensation
measure. Committees would only be established if the scope of the
impact indicates that discussion and exchange of ideas would expedite
the resolution of the matter. LWBC will be the lead on these
committees and the proponent would be asked to attend as
appropriate. Two or three meetings are expected to be sufficient to
fully explore even the most complex issue.

LWBC may proceed directly from the receipt of written
comments on the Development Plan to the establishment of small
committees.  Again,  such committees would be established only if the
scope of impact requires this forum for a timely resolution.

Direct Resolution
The comments on the information distributed to start the review may
indicate to LWBC that the matters can be resolved by the proponent
through direct discussions with the interested parties. In this case,
LWBC would ask that this discussion proceed.

Selected Reviewers
Generally, the parties who will be asked to provide input to the
assessment of the impacts of the project are the agencies identified in
Appendix F. These agencies have jurisdiction regarding the public
interest in various aspects of the project. However, some parties that
have an interest in a specific issue, or have specific expertise in assessing
an impact may be selected to provide input to LWBC.

Enclosed with the letter requesting input from interested
parties will be the application forms and other information submitted
by the proponent at STEP 1 – Submission of Application. The letter
will also be sent to the proponent, who will be asked to provide each
of the selected reviewers with a copy of the Development Plan that is
acknowledged by LWBC as complete at the end of STEP 4.

Agencies Input
The agencies will be asked to provide input on the assessment of
impacts of the project as follows:

▲ Does this application impact your agency's legislated
responsibilities?

▲ Does the Development Plan propose sufficient measures to
both mitigate and compensate the impacts for which your
agency is responsible?

▲ What other, if any, mitigation measures would address your
concerns?

GUIDE FOR WATERPOWER PROJECTS   •   18

STEP 5

LWBC establishes and leads small
committees to work on specific issues.

LWBC instructs proponent to discuss
directly with interested parties.

LWBC selects reviewers.

LWBC sends letter requesting input as
well as information from Step I to
interested parties. Proponent will
provide copies of Development Plan as
directed by LWBC.



▲ Is additional information required to fully describe the
impacts for which your agency is responsible?

▲ Will the proponent require an approval or permit from your
agency?

▲ Will compliance monitoring be required by your agency?

Parties with Specific Interest
Parties, other than agencies, who have a specific interest in the project
will be provided information about the project and asked to provide
specific input according to the parties interest. Such parties could
include societies with purposes that may be affected by the project.

Public Consultation
The objective of public consultation is to inform the public about the
nature of the project and give the public an opportunity to provide
information for consideration in the assessment of the impacts of the
project.

Open House – A form of public consultation is through an “Open
House”. The proponent would present information about the project
and its impacts at a public location in the vicinity of the project. The
public would be invited by the proponent to attend to view the
information and get further clarification on matters of interest.

LWBC and agencies will often attend an Open House as
observers. Sometimes LWBC or the agencies will be asked to discuss
the process or a specific aspect of the project.

The proponent will be required to identify the persons that
attend and to report to LWBC on the issues raised at the Open
House. These issues will be reviewed by LWBC to determine if
further public consultation is required.

Workshop – If there is a narrow public interest on specific matters,
the proponent may hold a series of workshops to explore these
matters. LWBC and the appropriate agencies would usually attend
the workshop. The proponent would report out to LWBC on the
workshop.

Inquiry – Occasionally the public interest in values impacted by a
project may be so extensive that a formal inquiry into the impacts is
necessary for the proper adjudication of the matter. LWBC would
provide direction for such an inquiry. Evidence at an inquiry would
be given under oath, and witnesses may be cross-examined. Parties
may be represented by legal counsel.
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LWBC sends letter requesting specific
input as well as information from Step I
to specific interest parties.

LWBC may attend as an observer.

LWBC reviews issues raised at Open
House and determines if further action is
required.

LWBC usually attends.



Rights of People
People who hold water licences or applications for water licences on
streams impacted by the project will be provided the information on
the project and given the opportunity to indicate the way the project
may affect the rights under their licences. Owners of riparian lands on
the impacted stream and owners of lands affected by the works of the
project will be given the same opportunity.

Holders of tenures under the Land Act will also be given an
opportunity to indicate how their rights may be affected by the project.

Objections that are filed by people with rights under the Water
Act and Land Act may be given to the proponent for comment and
resolution if possible.

LWBC will also discuss the issues with people who file an
objection, as the decision on the application for the project must
address the objections.

Site Inspection
The review of the project will require an inspection of the site. This
will be arranged by LWBC with the proponent and may include other
parties with jurisdictional responsibility. Usually the site inspection is
made early on in the review of the project, as it provides a context for
the comments. Some projects may require more than one inspection.

The proponent may be required to provide transportation to
the site.

First Nations
The information sent to First Nations at STEP 5 initiates the process
for LWBC’s assessment of First Nations’ interests. Aboriginal rights
and title will be assessed in accordance with the Provincial Policy for
Consultation with First Nations (2002). In accordance with this policy
LWBC will identify reasonable opportunities to accommodate
aboriginal interests, mitigate infringement or negotiate a resolution.

In addition First Nations will have the opportunity to provide
input on the impacts of the project.

Addendum Report
The review of some projects will identify impacts that cannot be
assessed on the basis of the information provided by the proponent.
The proponent may also have submitted incomplete information on
some issues because the collection of the data to assess the impact
requires direction from parties with an interest in the project and
LWBC.

When the assessment of an impact needs more information,
LWBC will ask the parties interested in the impact for input on the
preparation of the terms of reference for the additional studies. The
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LWBC notifies water licensees, riparian
owners, and holders of land tenures of
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proponent. 
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reference for additional studies.



terms of reference will include the collection of data and the analysis
of the data to define the impact. The proponent will submit a report
on the matter as an addendum to the Development Plan completed
to the satisfaction of LWBC in STEP 4.

The addendum report will be distributed for comments as
described above for the Development Plan.

Closure of Review
The review of the project is closed when LWBC is satisfied that
sufficient information is available to address all the impacts associated
with the project. Generally this stage is easily determined by the
proponent if parties involved in the review indicate that their
concerns have been addressed.

LWBC will also consider the review of the project is closed
when additional information will not better define an impact or
clarify the mitigation and compensation measure for an impact.

A proponent may request a closure from LWBC if an issue
cannot be resolved to the satisfaction of the proponent and a party
that has an interest in the project.
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LWBC determines that concerns have
been addressed satisfactorily.



The information from STEP 5 – Review of  Project will be compiled
by the proponent into a Summary Report. The format for this report
will be the same as the template for the Development Plan.

The Summary Report condenses the information in the
Development Plan and summarizes the information from the
assessment of the impacts in STEP 5 – Review of  Project . Conclusions
on the assessment of impacts and the proposed mitigation and
compensation measures should be clearly stated.

The Summary Report should include drawings that show the
general arrangement of the components of the project in relation to
legal lot boundaries, and the boundaries of Crown land required for
the project. The size of these drawings should be 8 1/2x11, 11x14 or
11x17.

The proponent will consult with agencies, interested parties
and First Nations in the preparation of the Summary Report to ensure
that their perspective is fairly represented. The proponent must
indicate in the report if these parties are in agreement with the
mitigation and compensation measures identified in the Summary
Report.

Occasionally the proponent may be unwilling to accept the
mitigation or compensation measure for an impact as proposed in
STEP 5 – Review of Project. The Summary Report may reflect the
mitigation and compensation proposed by the proponent. However
the recommendations of the party affected by the impact must be
clearly stated.
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STEP 6 PREPARATION OF SUMMARY REPORT

Drawings need to be included.

Proponent consults with agencies,
interested parties and First Nations.



LWBC will review all the information pertaining to the waterpower
project. A Summary Report that indicates the proponent and parties
that have an interest in the waterpower project are in agreement on
the proposed mitigation and compensation measures will simplify the
decision on the application. The proposed mitigation and compensation
measures and the impact the project may have on the existing water
and land rights will be considered with regard to the authority
provided under the Water Act and Land Act. The potential
infringement of aboriginal rights and title over water and land
resources must be considered in the decision. A decision to issue a
water licence and Crown land tenures for the waterpower project will
include the appropriate terms and conditions.

If the proponent and the parties are not in agreement with the
mitigation and compensation measures for the impacts of the
waterpower project, the decision-maker will need to consider all the
information related to the impacts and determine if the application
should be granted. A decision to grant the application will include
terms and conditions that are appropriate. 

GRANTED APPLICATIONS

Crown Land Offer
If LWBC is satisfied that the project should proceed, the proponent
will be provided an offer letter with the tenure documents for the
Crown land on which the project will be located. The letter will also
set out any additional requirements such as security, or liability
insurance. If the offer is accepted, the proponent should sign and send
the documents with the additional requirements to LWBC, and it will
complete the transaction for the use of Crown land by the proponent.

Draft Water Licence
Enclosed with the offer for tenure to the Crown land for the project
will be a draft water licence that defines the conditions for the use of
water as determined from the review of the project. The proponent will
be asked to advise LWBC if there are any factual errors in the licence.  

Final Documents 
When the proponent returns the signed Crown land offer, LWBC
will issue the land tenures and water licence to the proponent.

Notification of Decision
LWBC will notify all interested parties of the decision on the
application.
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LWBC sends proponent an offer letter.

LWBC issues land tenures and water
licence.

LWBC notifies all parties.

A draft water licence for a hypothetical
waterpower project is in Appendix E.



Appeal to Environmental Appeal Board
The process under the Land Act is complete when the tenure is issued
for the project.

Under the Water Act the person who receives the licence, an
owner whose land is physically affected by the project, and a licensee,
riparian owner or applicant for a licence have the right to appeal the
issuance of the water licence. The appeal is to the Environmental
Appeal Board, and must be filed within 30 days of the decision.

Lease, Statutory Right-of-Way
When the project is built, the proponent has the option to survey the
improvements and request an LWBC lease or statutory right-of-way
that can be registered in the Land Title Office. The proponent may
also wish to purchase the powerhouse site, which can be discussed
with LWBC staff. 

Annual Rentals
Proponents with approved projects will be required to pay an annual
rent for the water licence and land tenures.  
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Information on the appeal process is
available on the internet at:
http://www.eab.gov.bc.ca/

Water rentals are set out in the Water
Regulation, which can be viewed at:
http://www.qp.gov.bc.ca/statreg/reg/W/Wa
ter/204_88.htm 

Crown land rental rates for the various
project components of the project can
be viewed at:
http://lwbc.bc.ca/about_bcal/policy/



The Engineer under the Water Act (the “Engineer”) has the authority
to regulate the construction of works, and the proponent may be
required to satisfy a number of conditions before construction starts.
The water licence for the project will set out these conditions, which
may include the following:

▲ submit to the satisfaction of the Engineer, the following:
• plans that show the general arrangement of the works;
• criteria for the design of the works;
• criteria for the operation of the works;
• a schedule for the construction of the works; and
• plans for the construction of the works, which plans are

signed and sealed by a professional engineer registered in
the province of British Columbia (the "Design Engineer");

▲ retain a professional engineer registered in the province of
British Columbia (the "Construction Engineer") to supervise
the construction of the works;

▲ prepare, to the satisfaction of the Engineer, an environmental
management plan (“the EMP”) for the management and
mitigation of construction impacts;

▲ obtain leave to commence construction, in writing, from the
Engineer. 

Persons to be Retained by Proponent
For some projects, the proponent may be required to retain
professional persons who are independent from the proponent. The
independent persons may include the following: 

▲ a professional engineer (the “Independent Engineer”)
registered in the province of British Columbia who will
provide information and reports on the design and
construction of the works to the Engineer; and

▲ a person with the appropriate professional qualifications to
monitor  the construction of the works and provide information
and reports on the compliance of the construction with the
EMP.

Every waterpower project has common elements, but the
details of each are unique. Before proceeding with the construction of
the works, the proponent should meet with LWBC to discuss the
conditions in the water licence and the expectations of any
independent persons to be retained by the proponent. 
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The Independent Engineer
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The Construction Engineer

The Environmental Monitor
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Engineer 

Templates for the documents that set
out the information and reports to be
provided by the Independent Engineer
and the Environmental Monitor are in
Appendices G and H.

Prepare an EMP



Conditions may be imposed on the operation of a waterpower project
to mitigate its effects. These conditions will be determined during
STEP 5 and, if they are simple, the conditions may be set out in the
water licence for the project.

Operating conditions determined during STEP 5 that are
extensive or complex may need to be implemented through a separate
order under the Water Act to regulate the diversion, rate of diversion,
storage and use of water for a waterpower project. The separation of
the directive to operate the facility in a particular way from the licence
that sets out the rights of a person to divert and use water has two
advantages. First, it provides flexibility to alter the operating
conditions if appropriate, and second, it allows the construction of
the project to proceed if some additional studies are required to refine
the operating conditions. 

The process for defining the conditions and authorizing the
operation of the works would be set out in the water licence as
discussed below.

COMMENCING OPERATION

Before commencing the operation of the works, the licensee would be
required to do the following:

▲ Submit a report for acceptance by the Regional Water
Manager under the Water Act on the parameters and
procedures for the operation of the authorized works. The
parameters and procedures must be based on the Summary
Report prepared by the proponent in STEP 6 of this Guide,
and on any changes made in the decision by the Regional
Water Manager under STEP 7 to the conclusions on the
mitigation and compensation measures proposed in the
Summary Report.

▲ Obtain leave to commence operation, in writing, from the
Regional Water Manager under the Water Act.

The report on the parameters and procedures provides a brief
description of the physical aspects of the project, the hydrologic
conditions on the stream and values considered in the operation of
the facility.  The report provides the basis for the order regarding the
operation of the facility. This is important if an issue arises many years
later regarding the operation of the facility. The report is also a
baseline for evaluating any changes that the licensee may propose in
the future.
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REGULATION OF WORKS

The authority to regulate the diversion, rate of diversion, storage, and
use of water is provided in section 39 of the Water Act. This authority
is general to the protection of the rights of licensees, riparian owners
and landowners affected by the works. The use of this authority to
regulate works to protect other values requires a specific clause in the
licence that will require the licensee to operate the works in
accordance with:

▲ Procedures ordered under the Water Act, including any order
for the regulation of the diversion, rate of diversion, storage
and use of water. The licence will specify the values to be
protected, for example, fish and fish habitat.

▲ Any amendment of the procedures ordered by the Engineer.

The review of the project under STEP 5 is expected to fully
identify all impacts of a project that are to be mitigated through
operating measures, and the parameters for such operation. After the
procedures have been ordered, any change to the parameters for a
particular operation will require the consent of the licensee. The
stipulation that the procedures may be amended provides the licensee
with flexibility to propose operational changes, provided that the
mitigation of impacts is not altered. It also allows LWBC to respond
to conditions that affect public safety and events that are not
anticipated in the procedures. The authority to amend the procedures
does not extend to permanently reducing the right to divert and use
water for the purpose set out in the licence.
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respond to changing conditions or
unforseen events.



The licensee must monitor the operation of the project for the
amount of electricity that is generated, and compliance with
conditions for mitigating impacts. The form for submitting this
information will be determined when the project commences
operation. The amount of electricity generated by the facility is used
to calculate the annual water rentals. The information provided on
compliance of conditions ensures that the licensee and LWBC have
the same information for responding to any inquiry. 

The licence may contain a condition that requires monitoring
of an impact to confirm that the assessment under STEP 5 – Review
of Project was valid. Such a condition is appropriate where an impact
is understood well enough that its impact will not stop the project,
but further information is required to fully define the mitigation or
compensation of the impact.

The conditions that set up the monitoring program may be as
follows:

▲ Prepare a monitoring program suitable to determine the
impacts on the specific value to be monitored, e.g. fish,
wildlife, recreation, etc., which monitoring program has to be
to be accepted by the Regional Water Manager.

▲ Implement the monitoring program to the satisfaction of the
Regional Water Manager.

▲ Continue the program for (a required number) of years
following the commencement of operation of the works or
to the satisfaction of the Regional Water Manager.

▲ On the completion of the monitoring program, prepare a
report that identifies the nature of the impact on the specific
value and implement the appropriate mitigation and/or
compensation to the satisfaction of the Regional Water
Manager.
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with conditions for mitigating impacts.

Condition to monitor an impact.



A person who has met the conditions of STEP 2 of this Guide.

The documentation filed under the Water Act and Land Act in
accordance with STEP 1 of this Guide.

In reference to an application for tenure to Crown land means to issue
the appropriate tenure for the use of the Crown land from the
application. See "Grant".

A measure to make suitable amends for an impact of a water power
project, which impact cannot be practically mitigated. For example, a
compensation measure for an impact on fish habitat may include the
construction of comparable habitat at another location on the stream
on which to project is situated.

Defined in the Water Act to mean: a person employed by the
government or a government corporation and designated in writing
by the minister as the Comptroller of Water Rights and includes any
persons designated in writing by the minister as acting, deputy or
assistant comptrollers. Clarification: The Comptroller has all the
authority of a Regional Water Manager and Engineer, and will adjudicate
applications under the Water Act for some waterpower projects.

A professional engineer who is retained by the holder of a water
licence to supervise the construction of the works. 

Defined in the Dam Safety Regulation to mean: 
(a) a barrier constructed across a stream, or 
(b) a barrier constructed off stream and supplied by diversion

of water from a stream, for the purpose of enabling the
storage or diversion of water, and includes all works which
are incidental to or necessary for the barrier.

Clarification: In section 2 of the Dam Safety Regulation further
conditions are placed on a dam, as defined above, before the dam is
subject to the regulation.

A professional engineer who is retained by the holder of a water
licence to supervise the preparation of plans showing the design and
layout of the project and plans suitable for the construction of the
project.
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Construction Engineer
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Please note: The definitions and explanations provided in this Glossary are only for the clarification of  the information
in this Guide. If there is a conflict between these definitions and explanations and the Water Act and Land Act, the
meanings in the Water Act and Land Act prevail.



In reference to an application for Crown land means to decline the
application and not issue a Crown land tenure. See "Refuse".

Environmental Management Plan

Defined in the Water Act to mean: a professional engineer employed
by the government or a government corporation and designated in
writing by the comptroller as an engineer and includes a Regional
Water Manager.

A document prepared by the holder of a water licence that sets out the
manner in which the waterpower project must be constructed to
mitigate the activities of construction on the environment.

A person with the appropriate professional qualifications who is
retained by the holder of a water licence to monitor the construction
of the works and provide information and reports to LWBC on the
compliance of the construction of the waterpower project with the EMP.

Land above the natural boundary of the stream that is inundated at
an intake or dam, and if it is Crown land, a tenure is required for the
flooding of that land .

A term used to describe the dam, powerhouse, tailrace and switchyard
of a waterpower project, provided the dam is close coupled to the
power house; and to describe the powerhouse, tailrace and switchyard
of a Generating System.

A term used to describe all components of a project where the intake
is separated from the powerhouse by penstock. The term includes any
dam that stores water in support of the generation of electricity,
provided that the dam is not close coupled to the powerhouse.

In reference to the adjudication of an application for a water licence
means to issue a licence from the application. Clarification: In the
Guide "Grant" is used to mean "Approve" in reference to an
application for Crown land.

The adverse effect of a waterpower project on environmental and
social values in the vicinity of a waterpower project, and the adverse
effect on persons who hold rights under the Water Act and  Land Act.

The volume of water impounded by an intake. Clarification: Flow in
a stream at an intake may not be impounded at one time for the
purpose of increasing power benefits at a later time. Such use of water
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meets the definition of "storage purpose" and requires a licence, and
the structure is defined as a "Dam" instead of an "Intake".

Any physical structure on Crown land intended to enhance its value
or utility or to adapt it for new or further purpose, for example,
attaching permanent or semi-permanent buildings, structures,
machinery or fixtures to the land.

A professional engineer who is retained by the holder of a water
licence to provide information and reports to LWBC on the design
and construction of the works.

An intake is any structure that takes the water from a stream and puts
it into another structure that conveys the water to the place of use.
The intake may impound water to create energy for the purpose of
driving the water into the penstock or other conveyance structure. If
the structure stores water in addition to taking water from the stream,
the structure is defined as a dam. An intake may be a barrier
constructed across a stream, but may not meet the other conditions
necessary to be governed by the Dam Safety Regulation.

A private individual or a group of private individuals that have a
specific interest that may be impacted by the waterpower project.
Examples may be a holder of a water licence, riparian owners and a
society formed under the Societies Act.

Land and Water British Columbia Inc. is incorporated under the
Company Act of British Columbia. As a Crown corporation, LWBC operates
as an agent of government to carry out activities such as issuing land
tenures for Crown land and licences for the use of Crown water resources.

Defined in the Water Act to mean: a licence issued under this or a
former Act. Clarification: A licence entitles its holder to do the
following in a manner provided in the licence:

• divert and use beneficially, for the purpose and during, or
within the time stipulated, the quantity of water specified in
the licence;

• store water;
• construct, maintain and operate the works authorized under

the licence and necessary for the proper diversion, storage,
carriage, distribution and use of the water or the power
produced from it;

• alter or improve a stream or channel for any purpose; and
• construct fences, screens and fish or game guards across

streams for the purpose of conserving fish or wildlife.
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Land and Water British Columbia Inc.

Under the Land Act, the minister is responsible for the administration
of all Crown land except land specifically under the administration of
another minister, branch or agency of government. The minister
responsible for the Land Act is the Minister of Sustainable Resource
Management. LWBC has authorities under the Land Act as delegated
by the minister.

A specification, step or procedure taken in the design or operation of
a waterpower project to make milder or lessen the severity of an
impact by the project.

Interested parties, government agencies, local government, and the
public that have identified an interest that may be impacted by the
waterpower project. First Nations may be an interested party or a
party with an interest, but such interests are distinct from any
aboriginal rights and title to the land and water resource in the
vicinity of the waterpower project.

In reference to the diversion and use of water, the place of use is the
land to which the water licence is attached. For a waterpower project,
the place of use of the water is the land on which the powerhouse is
situated.

In reference to the conveyance of electricity, the place of use is
the location that is owned by the proponent where the electricity is
used; or the point at which the proponents works for the conveyance
of electricity connect to works owned by someone other than the
proponent.

Waterpower project

An applicant or holder of a water licence and Crown land tenures for
a waterpower project.

In reference to the adjudication of an application for a water licence
means to decline the application and not issue a water licence.
Clarification: In the Guide "Refuse" also means "Disallow" in
reference to an application for Crown land.

A position in the Service Centers and some Field Offices of LWBC
that supervises staff. Usually the person in the position is designated
a Regional Water Manager and has authority to issue tenures under
the Land Act.
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Defined in the Water Act to mean: a person employed by the
government or a government corporation and designated in writing
by the minister as a regional water manager and includes a person
designated in writing by the minister as an acting or assistant regional
water manager. Clarification: The Regional Water Manager has the
authority to adjudicate the application for a licence under the Water
Act for a waterpower project. The Regional Water Manager will
adjudicate most water licence applications for waterpower projects.
Where the Guide indicates Regional Water Manager, the Comptroller
is included.

A waterpower project on a stream that does not have the flow
regulated a reservoir authorized by a water licence; or a waterpower
project that is on a stream that does have the flow regulated by a
reservoir, but the regulation is not specifically for the beneficial use of
water at the waterpower project.

Defined in the Water Act to mean: The collection, impounding and
conservation of water. Clarification: Usually a licence for storage
purpose will support, or be appurtenant to, a licence that authorizes
the diversion of water for a purpose such as power.

A waterpower project that makes beneficial use of stream flow
regulated by a reservoir authorized by a water licence. A waterpower
project that is downstream of a storage-supported project and the
downstream project benefits from the regulated flow for the storage
supported project, then the downstream project is also a storage
supported project.

Defined in the Water Act as: in relation to water, means collect,
impound and conserve.

A temporary permit normally authorizes:
• short-term use of six months to two years; and 
• low impact use such site investigation, which require no

construction or improvements. 
The permit gives the holder non-exclusive use to Crown land for the
duration of the permit.

A licence allows:
• carrying out of specified activities;
• some improvements to the land such as trails and/or the right

to construct buildings; and
a licence gives the holder non-exclusive access to the land. A licence
cannot be registered against the land title and does not require a survey.
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A lease gives the tenure-holder the exclusive right to use a parcel of
Crown land for a specific purpose. Leases are issued where:

• substantial improvements or investments are made in and on
the land for permanent facilities; and/or 

• it is necessary to define specific boundaries of an activity to
minimize potential conflict with other operations.

A lease can be registered against the title of land and requires a survey
of the area by the applicant prior to the issuance of a lease.

A statutory right-of-way is normally used to authorize linear uses of
Crown land, such as pipelines, transmission lines, cables for tele-
communications, etc. A right-of-way can be registered against the title
of land and applicants are requires to complete a survey of the area
prior to the issuance of the statutory right-of-way.

Licence under the Water Act.

The totality of components that is necessary for the production of
electricity at a site and the conveyance of the electricity to a place of
use.

Defined in the Water Act to mean: 
(a) anything capable of or used for 

(i) diverting, storing, measuring, conserving, conveying,
retarding, confining or using water, 

(ii) producing, measuring, transmitting or using electricity,
or 

(iii)collecting, conveying or disposing of sewage or garbage
or preventing or extinguishing fires; 

(b) booms and piles placed in a stream; 
(c) obstructions placed in or removed from streams or the

banks or beds of streams; and 
(d) changes in and about a stream, and includes access roads to

any of them.
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Appendix A Waterpower Project Application Completeness Checklist

Appendix B Water Licence Application Drawing Standards

Appendix C List of offices of Land and Water British Columbia Inc.

Appendix D Template: Waterpower Project Development Plan

Appendix E Draft Water Licence for Hypothetical Project

Appendix F Water Applicant’s Agency Resource Guide

Appendix G Scope of Information and Reports
to be Provided by the Independent Engineer

Appendix H Scope of Information and Reports
to be Provided by the Environmental Monitor

Please note:
The information in the Appendices is valid at the time of publication.
However, information such as the location of the offices of LWBC
may change, or experience with the review of waterpower projects
may improve such documents as Template: Waterpower Project
Development Plan. From time to time the documents in the
Appendices will be revised.
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Contact Land and Water British Columbia
Inc. or visit the internet site for Land and
Water British Columbia Inc. for the
current version of these documents at:
http://www.lwbc.bc.ca/




